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ESTIMATE RUN 06/24/2016

ESTIMATE SUMMARY 09:13:09

CONTID: C18340R        ESTIMATE NO: 0010 PROG 2005

PCN: 18340R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 Evans and SH 52 Ft Lupton PERCENT TIME:

PROJECT NO: STL 0853-081                  

US 85 Park & Ride, Ft. Lupton and Evans

NAME OF ROAD: 052A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,917,786.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,707,809.04 NON-PARTICIPATING 11,098.69

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

97.46%

74,002.28

11,098.69

11,098.69

11,098.69

$

$

$

$

44,125.00

2,799,659.54

2,843,784.54

0.00

2,843,784.54

-40,617.14

0.00

2,803,167.40

0.00

AMOUNT DUE 2,803,167.40 11,098.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,098.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

80.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/13/201506/17/2016

12/11/2014

01/05/2015

01/22/2015

04/13/2015



CONTID: C18340R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0002 F/A Removal of Trash 871.220

0.000

700-70034  
 

871.22871.220

0.00

871.220

F A 

1.00000

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

17,125.000.500

0.00

0.500

L S 

34,250.00000

0006 Rem Tree 18.000

0.000

202-00010  
 

5,400.0018.000

0.00

18.000

EACH

300.00000

0010 Removal of Tree Stump 24.000

0.000

202-00012  
 

1,028.4024.000

0.00

24.000

EACH

42.85000

0015 Removal of Sidewalk 58.000

0.000

202-00200  
 

1,470.3058.000

0.00

58.000

SY  

25.35000

0020 Removal of Curb and Gutter 131.000

0.000

202-00203  
 

818.75131.000

0.00

131.000

LF  

6.25000

0025 Removal of Asphalt Mat 29.000

0.000

202-00220  
 

220.4029.000

0.00

29.000

SY  

7.60000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

1.60000

0035 Unclassified Excavation (Complete In Place) 14,066.000

0.000

203-00010  
 

209,583.4014,066.000

0.00

14,066.000

CY  

14.90000

0040 Muck Excavation 1,111.000

0.000

203-00100  
 

28,997.101,111.000

0.00

1,111.000

CY  

26.10000

0045 Proof Rolling 9.000

0.000

203-01100  
 

945.009.000

0.00

9.000

HOUR

105.00000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

155.00000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

107.00000

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

155.00000

0065 Combination Loader 5.000

0.000

203-01594  
 

775.005.000

0.00

5.000

HOUR

155.00000

0070 *Potholing 3.000

0.000

203-01597  
 

750.003.000

0.00

3.000

HOUR

250.00000

0075 Filter Material (Class B) 5.000

0.000

206-00520  
 

200.005.000

0.00

5.000

CY  

40.00000

0080 *Erosion Log (12 Inch) 2,607.000

0.000

208-00002  
 

10,949.402,607.000

0.00

2,607.000

LF  

4.20000

0085 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.25000

0090 *Aggregate Bag 10.000

0.000

208-00035  
 

94.5010.000

0.00

10.000

LF  

9.45000

0095 *Check Dam 1.000

0.000

208-00040  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0100 *Concrete Washout Structure 1.000

0.000

208-00045  
 

761.251.000

0.00

1.000

EACH

761.25000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0105 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.45000

0110 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,047.501.000

0.00

1.000

EACH

2,047.50000

0115 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

180.004.000

0.00

4.000

HOUR

45.00000

0120 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

90.001.000

0.00

1.000

HOUR

90.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

72.35000

0130 Erosion Control Supervisor 26.000

-1.000

208-00206  
 

5,655.0025.000

-226.20

25.000

DAY 

226.20000

0135 *Seeding (Native) 9.000

0.000

212-00006  
 

4,271.409.000

0.00

9.000

ACRE

474.60000

0140 *Soil Conditioning 8.900

0.000

212-00032  
 

27,941.558.900

0.00

8.900

ACRE

3,139.50000

0145 *Mulching (Weed Free Hay) 8.900

0.000

213-00002  
 

7,242.388.900

0.00

8.900

ACRE

813.75000

0150 *Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

525.000.100

0.00

0.100

ACRE

5,250.00000

0155 *Mulch Tackifier 1,780.000

0.000

213-00061  
 

4,717.001,780.000

0.00

1,780.000

LB  

2.65000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0160 Landscape Maintenance 0.000

0.200

214-00000  
 

8,000.000.200

8,000.00

1.000

L S 

40,000.00000

0165 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.40000

0170 Aggregate Base Course (Class 6) 2,307.000

0.000

304-06007  
 

77,861.252,307.000

0.00

2,308.000

CY  

33.75000

0175 Hot Mix Asphalt (Patching) (Asphalt) 6.550

0.000

403-00720  
 

1,015.256.550

0.00

6.550

TON 

155.00000

0180 Hot Mix Asphalt (Grading SX) (50) (PG 58-28) CMO 5 1,418.380

-1,418.380

403-34621  
 

0.000.000

-120,278.62

0.000

TON 

84.80000

0181 HMA (Gr SX) (75) (PG 58-28) CMO 5 0.000

1,418.380

403-34721  
 

120,278.621,418.380

120,278.62

1,418.380

TON 

84.80000

0185 Concrete Pavement (6 Inch) 105.000

0.000

412-00600  
 

4,793.25105.000

0.00

105.000

SY  

45.65000

0190 *Concrete Pavement (11 Inch) 3,254.000

0.000

412-01100  
 

212,811.603,254.000

0.00

3,254.000

SY  

65.40000

0195 *Riprap (Special) 15.000

0.000

506-00010  
 

2,886.7515.000

0.00

15.000

CY  

192.45000

0200 *15 Inch Reinforced Concrete Pipe (Complete In Place) 55.000

0.000

603-01155  
 

3,201.0055.000

0.00

55.000

LF  

58.20000

0205 *18 Inch Reinforced Concrete Pipe (Complete In Place) 580.000

0.000

603-01185  
 

42,282.00580.000

0.00

580.000

LF  

72.90000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0210 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

61.000

0.000

603-02185  
 

5,056.9061.000

0.00

61.000

LF  

82.90000

0215 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,922.851.000

0.00

1.000

EACH

1,922.85000

0220 *23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

2,202.051.000

0.00

1.000

EACH

2,202.05000

0225 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

3,746.301.000

0.00

1.000

EACH

3,746.30000

0230 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

7,429.351.000

0.00

1.000

EACH

7,429.35000

0235 *Outlet Structure 1.000

0.000

604-20000  
 

7,947.501.000

0.00

1.000

EACH

7,947.50000

0240 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

16,447.202.000

0.00

2.000

EACH

8,223.60000

0245 *Fence (Plastic) 958.000

0.000

607-11525  
 

4,598.40958.000

0.00

958.000

LF  

4.80000

0250 *Fence (Special) 532.000

0.000

607-11530  
 

32,531.80532.000

0.00

532.000

LF  

61.15000

0255 Concrete Sidewalk (6 Inch) 679.000

0.000

608-00006  
 

23,866.85679.000

0.00

679.000

SY  

35.15000

0260 Concrete Curb Ramp 44.000

0.000

608-00010  
 

4,804.8044.000

0.00

44.000

SY  

109.20000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0265 Curb and Gutter Type 2 (Section I-B) 587.000

0.000

609-21010  
 

14,821.75587.000

0.00

587.000

LF  

25.25000

0270 Curb and Gutter Type 2 (Section II-B) 2,387.000

0.000

609-21020  
 

65,523.152,387.000

0.00

2,387.000

LF  

27.45000

0275 Gutter Type 2 (4 Foot) 366.000

0.000

609-24004  
 

13,377.30366.000

0.00

366.000

LF  

36.55000

0280 Gutter Type 2 (10 Foot) 76.000

0.000

609-24010  
 

6,099.0076.000

0.00

76.000

LF  

80.25000

0285 Median Cover Material (Patterned Concrete) 1,854.000

0.000

610-00020  
 

16,037.101,854.000

0.00

1,854.000

SF  

8.65000

0286 Added Item (Each)/ Concrete Coring at Evans 40.000

0.000

900-00007  
 

1,160.0040.000

0.00

40.000

EACH

29.00000

0287 Delin (Drv)(Ty I) 72.000

0.000

612-00111  
 

4,932.0072.000

0.00

72.000

EACH

68.50000

0290 *1 Inch Electrical Conduit (Plastic) 930.000

0.000

613-01100  
 

11,439.00930.000

0.00

930.000

LF  

12.30000

0291 Added Item (Dollar)/ Price Adjustment - Inlet Type R 
L15 5 Foot Concrete Strength

0.000

-362.930

900-00006  
 

-362.93-362.930

-362.93

-362.930

DOL 

1.00000

0295 *1-1/4 Inch Electrical Conduit (Plastic) 382.000

0.000

613-01125  
 

4,412.10382.000

0.00

382.000

LF  

11.55000

0296 Added Item (Dollar)/ Price Adjustment - Outlet 
Structure Concrete Strength

0.000

-135.810

900-00006  
 

-135.81-135.810

-135.81

-135.810

DOL 

1.00000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0300 *2 Inch Electrical Conduit (Plastic) 1,071.000

0.000

613-01200  
 

12,852.001,071.000

0.00

1,071.000

LF  

12.00000

0305 *3 Inch Electrical Conduit (Plastic) 80.000

0.000

613-01300  
 

3,804.0080.000

0.00

80.000

LF  

47.55000

0310 *Wiring 0.500

0.000

613-10000  
 

14,950.000.500

0.00

0.500

L S 

29,900.00000

0315 *Luminaire (LED) 15.000

0.000

613-13000  
 

9,969.7515.000

0.00

15.000

EACH

664.65000

0320 *Light Standard Metal (25 Foot) 12.000

0.000

613-34250  
 

35,396.4012.000

0.00

12.000

EACH

2,949.70000

0325 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

0.000

EACH

723.45000

0330 *Light Standard Foundation 12.000

0.000

613-40010  
 

13,578.0012.000

0.00

12.000

EACH

1,131.50000

0335 *Lighting Control Center 1.000

0.000

613-50100  
 

6,515.001.000

0.00

1.000

EACH

6,515.00000

0340 *Sign Panel (Class I) 61.000

0.000

614-00011  
 

1,152.9061.000

0.00

61.000

SF  

18.90000

0345 *Sign Panel (Class II) 77.000

0.000

614-00012  
 

1,778.7077.000

0.00

83.000

SF  

23.10000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 133.000

0.000

614-01575  
 

1,955.10133.000

0.00

133.000

LF  

14.70000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0355 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12.000

0.000

614-01578  
 

1,827.0012.000

0.00

12.000

EACH

152.25000

0360 *Closed Circuit Television Camera (Traffic 
Surveillance) 

2.000

0.000

614-87333  
 

8,970.002.000

0.00

2.000

EACH

4,485.00000

0365 *Construction Surveying 0.500

0.000

625-00000  
 

22,769.250.500

0.00

0.500

L S 

45,538.50000

0370 *Mobilization 0.500

0.000

626-00000  
 

120,550.000.500

0.00

0.500

L S 

241,100.00000

0375 *Epoxy Pavement Marking 12.000

0.000

627-00005  
 

7,560.0012.000

0.00

12.000

GAL 

630.00000

0380 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

192.000

0.000

627-30410  
 

2,419.20192.000

0.00

192.000

SF  

12.60000

0385 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

0.000

EACH

787.50000

0390 *Flagging 110.000

0.000

630-00000  
 

2,079.00110.000

0.00

110.000

HOUR

18.90000

0395 *Traffic Control Inspection 114.000

0.000

630-00007  
 

14,364.00114.000

0.00

114.000

DAY 

126.00000

0400 *Traffic Control Management 25.000

0.000

630-00012  
 

10,473.7525.000

0.00

25.000

DAY 

418.95000

0405 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

10.50000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0410 *Construction Traffic Sign (Panel Size B) 2.700

0.000

630-80342  
 

28.352.700

0.00

8.000

EACH

10.50000

0415 *Drum Channelizing Device 7.200

0.000

630-80360  
 

189.007.200

0.00

30.000

EACH

26.25000

0420 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

1.05000

0425 *Special Systems 0.470

0.030

660-00000  
 

39,415.000.500

2,364.90

0.500

L S 

78,830.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,250.000

F A 

1.00000

0445 F/A Concrete Pavement Incentive -4,255.020

0.000

700-70013  
 

-4,255.02-4,255.020

0.00

5,950.000

F A 

1.00000

0450 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment -8,839.400

0.000

700-70019  
 

-8,839.40-8,839.400

0.00

-8,447.770

F A 

1.00000

0460 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0200 Roadway Evans site 

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,374,397.919,639.961,426,123.56CURRENT AMT0200 $ $ $

CAT NO0201 Roadway Ft Lupton site 

0470 Clearing and Grubbing 0.500

0.000

201-00000  
 

17,125.000.500

0.00

0.500

L S 

34,250.00000

0471 Rem Tree 3.000

0.000

202-00010  
 

900.003.000

0.00

3.000

EACH

300.00000

0475 Removal of Tree Stump 171.000

0.000

202-00012  
 

7,327.35171.000

0.00

171.000

EACH

42.85000

0480 *Removal of Pipe 64.000

0.000

202-00035  
 

2,480.0064.000

0.00

64.000

LF  

38.75000

0485 Removal of Sidewalk 16.000

0.000

202-00200  
 

405.6016.000

0.00

16.000

SY  

25.35000

0490 Removal of Curb and Gutter 20.000

0.000

202-00203  
 

125.0020.000

0.00

20.000

LF  

6.25000

0495 *Removal of Asphalt Mat 330.000

0.000

202-00220  
 

2,508.00330.000

0.00

330.000

SY  

7.60000

0500 *Removal of Light Standard 1.000

0.000

202-00700  
 

369.001.000

0.00

1.000

EACH

369.00000

0505 *Removal of Ground Sign 7.000

0.000

202-00810  
 

1,470.007.000

0.00

7.000

EACH

210.00000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0201 Roadway Ft Lupton site 

0510 *Removal of Fence 1,203.000

0.000

202-01000  
 

1,924.801,203.000

0.00

1,203.000

LF  

1.60000

0511 Rem of Gate MCR 1.000

0.000

202-01035  
 

173.251.000

0.00

1.000

EACH

173.25000

0515 Removal of Guardrail Type 7 290.000

0.000

202-01170  
 

5,698.50290.000

0.00

290.000

LF  

19.65000

0520 Unclassified Excavation (Complete In Place) 4,435.000

0.000

203-00010  
 

66,081.504,435.000

0.00

4,435.000

CY  

14.90000

0525 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

26.10000

0530 Proof Rolling 4.000

0.000

203-01100  
 

420.004.000

0.00

4.000

HOUR

105.00000

0535 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

155.00000

0540 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

107.00000

0545 Dozing 19.000

0.000

203-01550  
 

2,945.0019.000

0.00

38.000

HOUR

155.00000

0550 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

155.00000

0555 *Potholing 6.000

0.000

203-01597  
 

1,500.006.000

0.00

6.000

HOUR

250.00000
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PCN: 18340R-BID   ESTIMATE RUN 06/24/2016

PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0201 Roadway Ft Lupton site 

0560 Filter Material (Class B) 17.000

0.000

206-00520  
 

680.0017.000

0.00

17.000

CY  

40.00000

0565 *Erosion Log (12 Inch) 1,974.000

0.000

208-00002  
 

8,290.801,974.000

0.00

1,974.000

LF  

4.20000

0570 *Silt Fence 130.000

0.000

208-00020  
 

682.50130.000

0.00

130.000

LF  

5.25000

0575 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.45000

0580 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0585 *Concrete Washout Structure 1.000

0.000

208-00045  
 

761.251.000

0.00

1.000

EACH

761.25000

0590 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

9.45000

0595 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,047.50000

0600 Removal and Disposal of Sediment (Labor) 6.000

0.000

208-00103  
 

270.006.000

0.00

6.000

HOUR

45.00000

0605 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

450.005.000

0.00

5.000

HOUR

90.00000

0610 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

72.35000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0201 Roadway Ft Lupton site 

0615 *Reset Ground Sign 2.000

0.000

210-00810  
 

420.002.000

0.00

2.000

EACH

210.00000

0620 *Reset Sign Panel 1.000

0.000

210-00815  
 

210.001.000

0.00

2.000

EACH

210.00000

0625 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

173.25000

0630 *Seeding (Native) 2.300

0.000

212-00006  
 

1,091.582.300

0.00

2.300

ACRE

474.60000

0635 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

525.000.100

0.00

0.100

ACRE

5,250.00000

0640 *Soil Conditioning 2.100

0.000

212-00032  
 

6,592.952.100

0.00

2.100

ACRE

3,139.50000

0645 *Mulching (Weed Free Hay) 2.400

0.000

213-00002  
 

1,953.002.400

0.00

2.400

ACRE

813.75000

0650 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,250.00000

0655 *Mulch Tackifier 450.000

0.000

213-00061  
 

1,192.50450.000

0.00

450.000

LB  

2.65000

0656 Soil Retent Blanket (BioD S/C) 281.000

0.000

216-00042  
 

1,076.23281.000

0.00

281.000

SY  

3.83000

0660 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.40000
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PROJECT: STL 0853-081                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:09

CUMULATIVE
AMOUNT

CAT NO0201 Roadway Ft Lupton site 

0664 ABC (CL 2) 7,551.090

0.000

304-02000  
 

154,797.357,551.090

0.00

7,551.090

TON 

20.50000

0665 Aggregate Base Course (Class 6) 2,439.000

0.000

304-06007  
 

82,316.252,439.000

0.00

2,439.000

CY  

33.75000

0670 Hot Mix Asphalt (Patching) (Asphalt) 43.490

0.000

403-00720  
 

6,740.9543.490

0.00

43.490

TON 

155.00000

0675 Hot Mix Asphalt (Grading SX) (50) (PG 58-28) CMO 5 1,873.050

-1,873.050

403-34621  
 

0.000.000

-158,834.64

0.000

TON 

84.80000

0676 HMA (Gr SX) (75) (PG 58-28) CMO 5 0.000

1,871.660

403-34721  
 

158,716.771,871.660

158,716.77

1,871.660

TON 

84.80000

0680 Concrete Pavement (6 Inch) 52.000

0.000

412-00600  
 

2,373.8052.000

0.00

52.000

SY  

45.65000

0685 *Concrete Pavement (11 Inch) 3,623.000

0.000

412-01100  
 

236,944.203,623.000

0.00

3,623.000

SY  

65.40000

0690 *Concrete Pavement (11 Inch) (Special) 57.000

0.000

412-01105  
 

6,321.3057.000

0.00

57.000

SY  

110.90000

0695 *Riprap (Special) 50.000

0.000

506-00010  
 

9,622.5050.000

0.00

50.000

CY  

192.45000

0700 *Grouted Riprap (36 Inch) (Special) 66.000

0.000

506-00036  
 

30,934.2066.000

0.00

66.000

CY  

468.70000

0701 Geogrid Reinforce 7,019.000

0.000

506-01020  
 

31,585.507,019.000

0.00

7,019.000

SY  

4.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0201 Roadway Ft Lupton site 

0705 *Concrete Class D (Wall) 24.000

0.000

601-03050  
 

15,750.0024.000

0.00

24.000

CY  

656.25000

0710 *Reinforcing Steel 2,292.000

0.000

602-00000  
 

3,208.802,292.000

0.00

2,292.000

LB  

1.40000

0715 *18 Inch Reinforced Concrete Pipe (Complete In Place) 204.000

0.000

603-01185  
 

14,871.60204.000

0.00

204.000

LF  

72.90000

0720 *18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

3,845.702.000

0.00

2.000

EACH

1,922.85000

0725 *End Post 4.000

0.000

607-00005  
 

1,197.004.000

0.00

4.000

EACH

299.25000

0730 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

1,706.255.000

0.00

5.000

EACH

341.25000

0735 *Fence Barbed Wire with Metal Posts 1,194.000

0.000

607-01000  
 

2,686.501,194.000

0.00

1,194.000

LF  

2.25000

0740 *Fence Wood Railing 280.000

0.000

607-11460  
 

7,658.00280.000

0.00

280.000

LF  

27.35000

0745 *Fence (Plastic) 1,731.000

0.000

607-11525  
 

8,308.801,731.000

0.00

1,731.000

LF  

4.80000

0746 16 Ft Gate MCR 1.000

0.000

607-60116  
 

401.501.000

0.00

1.000

EACH

401.50000

0750 Concrete Sidewalk (6 Inch) 1,034.000

0.000

608-00006  
 

36,345.101,034.000

0.00

1,034.000

SY  

35.15000
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NO.
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NO.

ITEM
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0201 Roadway Ft Lupton site 

0755 Concrete Curb Ramp 42.000

0.000

608-00010  
 

4,586.4042.000

0.00

42.000

SY  

109.20000

0760 Sidewalk Drain 1.000

0.000

608-10010  
 

4,802.101.000

0.00

1.000

EACH

4,802.10000

0765 Curb and Gutter Type 2 (Section I-B) 485.000

0.000

609-21010  
 

12,246.25485.000

0.00

485.000

LF  

25.25000

0770 Curb and Gutter Type 2 (Section II-B) 2,606.000

0.000

609-21020  
 

71,534.702,606.000

0.00

2,606.000

LF  

27.45000

0775 Gutter Type 2 (4 Foot) 292.000

0.000

609-24004  
 

10,672.60292.000

0.00

292.000

LF  

36.55000

0780 Median Cover Material (Patterned Concrete) 1,678.000

0.000

610-00020  
 

14,514.701,678.000

0.00

1,678.000

SF  

8.65000

0781 Added Item (Each)/ Concrete Coring at Ft. Lupton 33.000

0.000

900-00007  
 

957.0033.000

0.00

33.000

EACH

29.00000

0785 *Delineator (Drivable Concrete Installation) (Type I) 12.000

0.000

612-00101  
 

1,260.0012.000

0.00

12.000

EACH

105.00000

0786 Delin (Drv)(Ty I) 78.000

0.000

612-00111  
 

5,343.0078.000

0.00

78.000

EACH

68.50000

0790 *3 Inch Electrical Conduit (Bored) 129.500

0.000

613-00306  
 

2,428.13129.500

0.00

129.500

LF  

18.75000

0795 *1 Inch Electrical Conduit (Plastic) 719.000

0.000

613-01100  
 

8,843.70719.000

0.00

719.000

LF  

12.30000
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0800 *1-1/4 Inch Electrical Conduit (Plastic) 785.000

0.000

613-01125  
 

9,066.75785.000

0.00

785.000

LF  

11.55000

0805 *2 Inch Electrical Conduit (Plastic) 1,181.000

0.000

613-01200  
 

14,172.001,181.000

0.00

1,181.000

LF  

12.00000

0810 *Wiring 0.500

0.000

613-10000  
 

14,950.000.500

0.00

0.500

L S 

29,900.00000

0815 *Luminaire (LED) 16.000

0.000

613-13000  
 

10,634.4016.000

0.00

16.000

EACH

664.65000

0820 *Light Standard Metal (25 Foot) 13.000

0.000

613-34250  
 

38,346.1013.000

0.00

13.000

EACH

2,949.70000

0825 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

0.000

EACH

723.45000

0830 *Light Standard Foundation 13.000

0.000

613-40010  
 

14,709.5013.000

0.00

13.000

EACH

1,131.50000

0835 *Lighting Control Center 1.000

0.000

613-50100  
 

6,515.001.000

0.00

1.000

EACH

6,515.00000

0840 *Sign Panel (Class I) 52.000

0.000

614-00011  
 

982.8052.000

0.00

52.000

SF  

18.90000

0845 *Sign Panel (Class II) 95.000

0.000

614-00012  
 

2,194.5095.000

0.00

95.000

SF  

23.10000

0850 *Sign Panel (Class III) 80.000

0.000

614-00013  
 

2,268.0080.000

0.00

80.000

SF  

28.35000
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0851 Steel Sign Post (W 6x12) 54.000

0.000

614-00612  
 

3,604.5054.000

0.00

54.000

LF  

66.75000

0855 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 156.000

0.000

614-01575  
 

2,293.20156.000

0.00

165.000

LF  

14.70000

0860 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 16.000

0.000

614-01578  
 

2,436.0016.000

0.00

16.000

EACH

152.25000

0861 Conc Footing (Ty 1) 4.000

0.000

614-03001  
 

6,860.004.000

0.00

4.000

EACH

1,715.00000

0865 *Closed Circuit Television Camera (Traffic 
Surveillance) 

2.000

0.000

614-87333  
 

8,970.002.000

0.00

2.000

EACH

4,485.00000

0870 *Construction Surveying 0.500

0.000

625-00000  
 

22,769.250.500

0.00

0.500

L S 

45,538.50000

0875 *Mobilization 0.500

0.000

626-00000  
 

120,550.000.500

0.00

0.500

L S 

241,100.00000

0880 *Epoxy Pavement Marking 14.000

0.000

627-00005  
 

8,820.0014.000

0.00

14.000

GAL 

630.00000

0885 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 59.000

0.000

627-30405  
 

1,300.9559.000

0.00

59.000

SF  

22.05000

0890 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

448.000

0.000

627-30410  
 

5,644.80448.000

0.00

448.000

SF  

12.60000

0895 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

0.000

EACH

787.50000
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0900 *Flagging 138.000

0.000

630-00000  
 

2,608.20138.000

0.00

138.000

HOUR

18.90000

0905 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

10.50000

0910 *Construction Traffic Sign (Panel Size B) 1.800

0.000

630-80342  
 

18.901.800

0.00

8.000

EACH

10.50000

0915 *Drum Channelizing Device 55.800

0.000

630-80360  
 

1,464.7555.800

0.00

62.000

EACH

26.25000

0920 *Traffic Cone 38.700

0.000

630-80380  
 

40.6438.700

0.00

50.000

EACH

1.05000

0925 *Special Systems 0.480

0.020

660-00000  
 

39,415.000.500

1,576.60

0.500

L S 

78,830.00000

0930 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0935 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0940 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,250.000

F A 

1.00000

0945 F/A Concrete Pavement Incentive 500.350

0.000

700-70013  
 

500.35500.350

0.00

5,950.000

F A 

1.00000

0950 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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0955 F/A Asphalt Cement Cost Adjustment -10,720.400

0.000

700-70019  
 

-10,720.40-10,720.400

0.00

-10,720.400

F A 

1.00000

0960 F/A Furnish & Install Electrical Service 5,676.950

0.000

700-70082  
 

5,676.955,676.950

0.00

5,676.950

F A 

1.00000

0965 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,425,261.601,458.731,447,538.26CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,125.001.000

0.00

1.000

EACH

17,125.00000

0975 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

23,500.002.000

0.00

2.000

EACH

11,750.00000

0980 Sanitary Facility 4.000

0.000

620-00020  
 

3,500.004.000

0.00

4.000

EACH

875.00000

CAT 44,125.000.0044,125.00CURRENT AMT0400 $ $ $

$ 2,843,784.5111,098.69$2,917,786.82$CURRENT AMTPROJECT TOTAL


